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1. Change Requirements 
 

a. The programs administered in this contract will be dynamic, changing 
programs requiring numerous changes to the CD-MMIS Operation.  A 
high emphasis is placed on the development of a system having the 
capability to implement such changes in an orderly and timely manner.   

 
b. The Department recognizes that the scope and complexity of changes will 

vary widely.  The Department requires adequate assurance that a given 
change has been correctly applied.  Department approval of change 
documents and related monitoring efforts will reflect this policy.   

 
c. The Department reserves the right to require the Contractor to contract 

with a Department-approved Independent Verification and Validation 
(IV&V) contractor for the development and/or implementation of 
large/complex system changes.  The IV&V shall be reimbursed according 
to the Cost Reimbursement provisions of the contract. 

 
d. The Contracting Officer may at any time, within the general scope of the 

contract, by written notice, make changes to the CD-MMIS requirements.  
The Department will utilize a formalized process to notify the Contractor 
on an ongoing basis of changes to be made to the CD-MMIS.  This 
process shall make use of the following five (5) documents:  

 
1) Dental Operating Instruction Letter (DOIL) - This document will be 

utilized to notify the Contractor of changes and clarifications made to 
the Medi-Cal Dental programs' policies.  This document will include 
instructions to the Contractor regarding the changes required, and 
language to be used by the Contractor in issuing provider bulletins or 
provider manual updates.  This document will also be used to initiate 
various ongoing changes required of the Contractor throughout the 
contract, the performance of which falls within the fixed contract price; 

 
2) System Development Notice (SDN) - This document will be utilized to 

notify the Contractor of system changes that require programming 
alterations to be performed by the Systems Group (SG);  

 
3) Problem Statement (PS) - This document will, in some cases, 

generate corrections/modifications to CD-MMIS programs or 
Erroneous Payment Corrections (EPCs); 

 
4) Change Order - This document alters work to be performed by the 

Contractor and is described in Exhibit E, Additional Provision 19; and 
 

5) Miscellaneous Change Document (MCD) – This document will 
generate minor corrections/modifications per project, report, etc. 
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e.  The Contractor shall process, track, and report status of DOILs, SDNs,  
MCDs, PSs, and Change Orders.  This reporting occurs weekly. 

2. Contractor's Obligation to Implement  
 

The Contractor shall be required to make changes mandated by the 
Contracting Officer.  In the case of mandated changes by policy, regulation, 
statute, or judicial interpretation, the Contracting Officer may direct the 
Contractor to immediately begin implementation of any change.  In the case 
of SDNs or Change Orders, (except as limited by review of State and federal 
control agencies), if so directed by the Contracting Officer, the Contractor 
shall be obligated to implement the required changes with concurrent 
negotiations of either SG hours or price revisions taking place.  In those 
cases, SG work shall commence immediately, prior to the Contractor's 
response to the SDN.   

3. Contractual Responsibilities  
 

The Contractor is required to perform all activities associated with the 
requirements of this contract and CD-MMIS during the life of the contract.  
These responsibilities, both manual and automated, are defined throughout 
this contract.  Compensation for this work will be made in accordance with 
Exhibit B-Attachment I, Special Payment Provisions.  Several of these 
activities are to be bid in the Contractor's prices for adjudicated claim service 
lines (ACSLs) and Treatment Authorization Requests (TARs), and not the 
SG.  These include, but are not limited to:  

 
a. All quality management responsibilities; 
 
b. Applying updates to all subsystem files or tables and the addition of new 

codes or coding structures; 
 
c. Performing a second verification prior to any new or updated data being 

used in production.  Another staff person shall perform this second 
verification other than the individual(s) who initially input the data.  
Results of this second verification shall be documented in a log or report 
and be available to Department monitoring staff; 

 
d. Maintaining the computer operating system or system utilities, installing 

and maintaining licensed proprietary products or data base systems, and 
maintaining or operating equipment;  

 
e. Modifying all application programs and manual procedures needed to 

bring the Contractor into compliance with existing contract 
responsibilities;   

 
f. Communicating with the Department on operating system modifications, 

system improvements, and emergency production changes;    
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g. Providing operations support to handle production-related failures, job 
control language (JCL) problems, and perform and/or coordinate all 
recovery procedures;  

 
h. Correcting all errors to CD-MMIS due to implementation of any change 

documents; and  
 
i. Working closely with the SG to ensure that their activities are compatible 

with CD-MMIS operations, and their work represents the best method to 
perform the task. 

 
Refer to the following Exhibit A-Attachment III, Change Requirements, 
Additional Systems Group Responsibilities section for additional activities to 
be performed by the SG management and administrative structure and 
included in the SG rates. 

4. Systems Group 
 

a. Systems Group Responsibilities 
 

1) While the Contractor’s responsibilities in Exhibit A- Attachment II, 
Operations are defined throughout the contract, work to be performed 
by the SG is limited to only that provided in this section.  Under no 
circumstances shall technical staff and supervisors assigned to SG 
work on activities not specified in this section.  Precluded activities 
include work required under contractual responsibilities, work related 
to other contracts or Contractor’s internal operation, the Takeover, or 
Turnover work requirements, maintenance of the computer operating 
system, normal production processing, maintenance of systems 
documentation, maintenance to the computer operations system, the 
setup or running of programs and correction of all errors to CD-MMIS. 

   
2) The purpose of the SG is twofold:  (a) To design, develop, and 

implement Department-required modifications to the CD-MMIS.  This 
includes all Department-initiated modifications and may, at the 
Department's sole discretion, include Contractor-initiated changes if 
the Contracting Officer believes implementation of those changes by 
the SG is in the best interest of the Department, and (b) To provide 
technical support for the Problem Correction System (PCS) detailed in 
Exhibit A-Attachment II, Operations, Quality Management (QM) 
Operations section.  The PCS is a method to identify and resolve 
operational problems within the CD-MMIS, from the identification and 
on-line entry of the problem statement to final resolution.    

 
3) The SG will resolve all emergency application programming problems.  

The SG shall notify the Department of any emergency programming 
maintenance performed within twenty-four (24) hours of its 
occurrence.  The notification shall state the nature of the problem, 
where it was located, when it was discovered, what caused the 
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problem, by whom it was fixed, and whether the fix was temporary or 
permanent.  The data will also be entered into the PCS as a separate 
problem statement.  If the fix was temporary, the Contractor shall 
specify when the permanent fix will be accomplished and shall provide 
written documentation to the Department of the above information 
within seventy-two (72) hours of the event's resolution.  In addition, 
the Contractor shall be responsible for updating the Change Control 
Log and for complying with all data processing, documentation, and             
trouble-reporting requirements specified in Exhibit A-Attachment II, 
Operations, Data Processing and Documentation Responsibilities. 

 
4) Data shall be collected on the emergency programming fixes to 

identify if problems are occurring in patterns or trends.  Data shall be 
reported to the Department on a monthly basis.   

 
5) The Department shall, in cooperation with the Contractor, exercise full 

control over the work to be performed by the SG.  Project priorities will 
be set by the Contracting Officer and will be communicated to the 
Contractor.  The Contractor shall notify the Contracting Officer when 
modifications in priority have a material impact on scheduling or when 
staff re-allocation is needed to meet a planned implementation date.  
The Contractor shall be responsible for assuring that the SG performs 
quality work in a timely manner.   

 
6) The SG shall perform the following design, development, and 

implementation activities:   
 

a) System improvements and modifications to existing application 
programs and manual procedures that provide greater operational 
effectiveness or efficiency to those programs, procedures, or the  
CD-MMIS as a whole.  Each modification to the CD-MMIS 
database and applications programs and file structures shall 
include the Contractor's consideration regarding whether changes 
to all applications programs are necessary, and whether changes 
to reports are needed.  If the modification calls for creating a table, 
the Contractor shall provide for program access to the table 
through the CD-MMIS via the appropriate Reference File 
Subsystem;   

 
b) Major Development – New functional applications and procedures 

of CD-MMIS.  This includes the replacement of an existing 
program or procedure with a new one as well as the addition of a 
new program or procedure; 

 
c) Edit/Audit Development – Applications programming related to the 

revision of existing, or the addition of new edits/audits;   
 

d) Report Modifications – Maintenance or revision of existing or 
development of new reports; 
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e) Programming required for correction or resolution of PSs identified 
in the PCS.  This includes changes to CD-MMIS application 
programs and programming changes related to EPCs;  

 
f) Corrective Action Plan (CAP) preparation, implementation of 

Department-approved CAP(s), and generation of correction 
notices pertaining to application programs; 

 
g) Acceptance and support for all newly implemented systems or 

modifications of existing programs; and   
 

h) Programming support for the Department's ad hoc report 
requests. 

 
b. Systems Group Organization  

 
1) The SG shall be fully staffed beginning one week before the 

assumption of TAR processing through the duration of this contract.   
 

a) The Contractor shall employ a SG organization comprised of: 
 

i. Thirty (30) technical staff full-time equivalents (FTE); 
 

ii. One (1) system director; 
 

iii. Five (5) project managers; 
 

iv. Staff to ensure proper management control of the SG’s work 
activities, including staff-to-first-line supervisor ratio of no 
greater than eight (8) to one (1); 

 
v. Maintenance of updating the systems documentation and 

supporting the documentation requirements of the contract; 
and 

 
vi. Adequate clerical staff to meet and perform the clerical and 

word processing support needs of the SG.  
 

b) The organization must, at a minimum, adhere to the job 
descriptions, staffing levels for FTEs, and staff levels described in 
this Exhibit A – Attachment III, Change Requirements. 

 
c) The Department recognizes that the nature of the required 

functions of the SG may change as the contract evolves and 
reserves the right to revise the staffing levels of the SG during the 
life of the contract.  Additionally, the Contractor may propose 
changes to the staffing mix, to be approved by the Department.  
The Contractor shall be responsible for ensuring that the SG 
coordinates with the Department on all of its work responsibilities. 
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d) At the Contracting Officer's discretion, the Contractor must be able 
to change the staffing configuration, providing up to fifteen (15) 
additional FTE technical staff members beyond the staffing of 
thirty (30) FTEs, or decrease the number fifteen (15) FTEs or 
fewer, at the same bid rate per classification as the thirty (30) 
FTEs.  The Department fully expects that at least fifteen (15) FTEs 
will be required for the SG for the life of the contract.  However, 
the Department retains the right to negotiate a decrease in size of 
the SG below fifteen (15) FTEs, if experience demonstrates that 
SG activities can be successfully accomplished with fewer than 
fifteen (15) FTEs.  In the event the SG size increases or 
decreases, or the mix changes, a thirty (30) day notice shall be 
given to the Department.  If the workload requires more personnel 
than is available through the SG, or if the workload may be met in 
a timely manner by using a highly specialized or commercially 
available application, the Department may use the Change Order 
process, as specified in Exhibit E, Additional Provisions 19, to 
accomplish this work, or the Department may have the Contractor 
temporarily assign additional non-SG systems analysts or 
programmers to the SG.   

 
e) The SG staff level of thirty (30) FTEs shall be maintained at all 

times unless the Department authorizes specific exemption.  
When the Contractor removes a staff person from assignment to 
the SG, that staff person shall not be reassigned to the SG without 
Department approval.  The Contractor shall submit all required 
information on a new, qualified nominee as required in Exhibit E, 
Additional Provision 12, Contractor and Subcontractor Employees.  
Additionally, the Contractor shall request from the Department, 
approval of every individual to be assigned to the SG as a 
manager, technical, or supervising staff person and shall submit to 
the Department that individual's resume or application.  The 
Department reserves the right to reject an individual being 
assigned to SG and require the Contractor to transfer or reassign 
specified SG employees.  Staff in the SG will be assigned 
exclusively to the SG; there shall be no sharing of staff between 
the SG and Operations.  The Contractor may, with approval of the 
Contracting Officer, temporarily reassign an individual with unique 
expertise to the SG or from the SG to Operations for the 
performance of a specific project when such assignment will 
enhance implementation of  a specified project.  Individuals 
temporarily assigned to the SG will be paid at the hourly rate for 
that individual's classification or be paid at a negotiated rate if that 
individual exceeds those qualifications.  SG staff temporarily 
reassigned to Operations shall not be paid by the SG payment 
mechanism. 

 
f) The staff level for the SG classifications shall be based on one 

thousand eight hundred (1,800) hours per FTE per contract phase 
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(one-hundred and fifty (150) hours per month), except for the first 
phase, as opposed to actual positions. 
 

5. Additional Systems Group Responsibilities 
 

a. General  
 

1) Acknowledge receipt of SDNs, MCDs, and PSs from the Contractor or 
Department within two days;  

 
2) Ensure document control, adherence to required timeframes, and 

status of reports to the Department for each SDN, PS, MCD, and 
contractor-initiated change.  Reports shall be produced weekly and 
shall include, at the minimum, the following information:  

 
a) Status of the implementation of change (i.e., what phase the 

change is in (use SG phases as a guide); 
 

b) Projects implementation date.  This should indicate whether any 
adjustments have been made from the original projects 
implementation date;  

 
c) Any anticipated implementation problems; 
 
d) Names of assigned SG staff; 
 
e) Notice of staff assignment changes; and 
 
f) Usage of hours at the detailed and summary levels. 

 
3) Disseminate information on changes to CD-MMIS to all parties 

impacted by the change;  
 

4) Update all tables, files, and manuals that are impacted by the change.  
All table updates shall be performed on a daily basis to provide 
continuous and current table information;   

 
5) Add new codes to subsystem files;  
  
6) Accept and support all newly implemented systems or modifications of 

existing programs; 
 

7) Maintain and update the DED; 
 

8) Ensure that all new data elements are properly documented and 
entered into the DED.  The DED shall be "active" which means that all 
elements in a program must be entered into the DED before the 
program can compile.  The CD-MMIS DED shall be a tool to assist the 
Contractor and Department staff in researching the system to identify 
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and fix system problems and to make programming changes pursuant 
to SDNs and enhancements.   All data elements are to be consistent 
with other terminology including common business names and 
descriptions; 

 
9) Provide recommendations for improvement to the DED based on 

comments solicited by SG and Department staff; 
 
10) Documentation Specialists support staff shall be included in the thirty 

(30) SG staff to meet the contractual requirements related to systems 
documentation.  At a minimum the specialists shall be responsible for: 

 
a) Maintaining a library of complete system documentation for all 

systems in production.  The specialists will maintain the accuracy 
and organization of the documentation library by ensuring that 
system changes are promptly and correctly documented; and 

 
b) Developing all new or changed documentation.  It shall be the 

Contractor’s responsibility to ensure documentation accuracy, and 
to provide aid to the Specialist in producing, editing, rewriting, and 
maintaining the documentation.  

 
11) Administrative support for timely response to EPCs and PSs; 
 
12) Clerical support staff including all word processing; 
 
13) Access to CRTs/PCs, test and production files, and libraries;   
 
14) Computer resources to sufficiently support SG activities;   
 
15) Portable personal computers with dial-up capabilities to allow SG staff 

to perform emergency fixes off-site during non-working hours without 
requiring travel to the CD-MMIS facility; and 

 
16) All other office and administrative support required to perform SG 

activities (i.e., photocopying, filing, answering telephones, scheduling 
meetings).  

 
b. General CD-MMIS Operations Specialist/Liaison 

 
1) In addition to the thirty (30) FTE technical staff, the Contractor shall 

assign one (1) dedicated FTE CD-MMIS operations specialist/liaison 
whose sole function shall be to provide consultation to the 
Department.  This staff member shall not share any of the 
responsibilities that the Contractor’s staff must perform to support the 
SG, such as the management, documentation, and administrative 
structure staff already included in the Contractor’s bid rate for the SG. 
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a) The CD-MMIS Operations Specialist/Liaison shall have the skills, 
knowledge, and ability to: 

 
i. Effectively evaluate claims processing output results to 

determine system errors; 
 
ii. Detect potential adverse impact(s) of system changes to 

recently enacted program policy prior to implementation; 
 
iii. Identify and confirm the need for system modifications or 

improvements; and 
 
iv. Analyze the alternative means for implementing the system 

change, including defining the method of change. 
 

b) Specific CD-MMIS claims processing skills, knowledge, and ability 
shall be acquired and developed within the first year of 
assignment to this position. 

 
c. Managerial  

 
1) Systems Group management shall be responsible for the following: 

 
a) Initial analysis of all SDNs and SDN responses, including an 

assessment of the project commencement date and lower priority 
projects in preparation for preliminary time and cost estimates, to 
be delivered to the Department within fifteen (15) days of SDN;   

 
b) All contract negotiations of SG hours and monitor priorities;   

 
c) The timely completion of changes to the CD-MMIS and prevent 

obstacles to project completion; 
 
d) Communicating with the Department on operating system 

modifications, enhancements, and emergency production 
changes;   

 
e) Keeping the Department informed of the status of projects and 

any need to reassign staff prior to reassignment; 
 

f) Working closely with all SG staff to ensure their activities are 
compatible with CD-MMIS operations and their work represents 
the best method to perform the task;    

 
g) Conducting staff and administrative meetings; 

 
h) Participate in project meetings.  The Contractor shall provide at 

least one Systems Director and five SG project managers.  One 
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(1) SG project manager must be a specialist in the IDMS 
database; 

 
i) Monitoring SG staff performance to ensure successful system 

maintenance and implementation of new development; and 
 

j) Developing and maintaining a technology architecture policy that 
meets the goals of the Department.  The technology policy will be 
written in collaboration with the Department and will be 
periodically reviewed to meet changing business requirements.  At 
a minimum, the technology policy will consider the vision for the 
CD-MMIS and a plan for migration of the system over time.  The 
policy will also address operational issues, including project-level 
adherence to the technology policy and project-level compatibility 
with existing system architecture(s). 

6. Systems Group Billing 
 

a. Only the hours of the thirty (30) FTE technical SG staff, or any increased 
or decreased technical staff, is are billable to the Department.  Hours for 
the support staff activities (e.g., managerial, supervisory, clerical, 
operations specialists/liaisons) are not billable, and their costs shall be 
included in the SG rates. 

 
b. Depending on the actual work performed, certain SG hours spent by the 

SG will be billable to the Department for payment.  Other hours of SG 
work are not directly billable to the Department.  Time spent on the 
following tasks or activities are billable to the Department: 

 
1) SDNs; 
 
2) MCDs; 

 
3) Contractor and Department initiated PSs, except those defined in item 

6.c below; 
 

4) Ad Hoc Reports (the Department may request up to thirty-five (35) per 
calendar year at no cost to the Department); 

 
5) EPCs; 

 
6) Department-requested research/consultation shall be reported as 

DHS-Consult and shall not exceed the approved pre-authorized limit, 
as directed by the Contracting Officer;   

 
7) Hours shall reflect actual work performed based on the level of tasks 

equal to the technical level of the staff unless approved by the 
Contracting Officer; 
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8) Ongoing job-required training must be  consistent with the employees’ 
position and must be approved by the Contracting Officer. 

 
c. Time spent on the following tasks or functions is not  billable to the 

Department:  
 

1) Implementation of modifications to bring the Contractor into 
compliance with existing contract responsibilities;  

 
2) Contractor requested research; 
 
3) PSs resulting from system emergency fixes; 
 
4) PSs resulting in oversight of previous change instrument; 
 
5) Research resulting from operations errors;  
 
6) Time needed to support normal system processing and on-going job 

set up; 
 
7) Time off of any nature; and  
 
8) Other training. 

7. Department's Right to Terminate  
 

The Department reserves the right to terminate the entire SG and seek other 
methods to assume its function with a one hundred and eighty (180) day 
advance written notice to the Contractor.  In the absence of the SG, work 
normally assigned to SG may be performed through Change Orders as 
specified in Exhibit E, Additional Provisions 19.   

8. System Development Notice  
 

a. Department Notice 
 

To initiate SG development activity, the Contracting Officer will issue an 
SDN to the Contractor.  The SDN will define the change; identify the 
general functional requirements of the change; access the priority of the 
change; determine whether phases and deliverables shall be 
consolidated; and identify prior authorized hours, type of acceptance test 
required, required walkthroughs, and requested operational date(s). 

 
 b. Department System Development Phase Responsibilities 
 

1) The Department is primarily responsible for the following phases of 
system development: 
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a) Project Definition and Analysis (PDA) Phase - The initial PDA 
Phase involves identifying and confirming the need for a 
modification of the system or system improvement, analyzing the 
alternative means of implementing the change, and defining the 
method of change.  Primary responsibility for the PDA Phase is 
the Department's; however, SG management, and CD-MMIS 
Operations Specialists/Liaisons shall participate in discussions 
with the Department regarding alternatives and their system 
impact.  It is anticipated  these meetings will take place on an 
informal and scheduled basis during the course of normal 
business. 

 
b) General Functional Requirements (GFR) Phase - The GFR Phase 

will provide a general systems approach to the problem/solution.  
The GFR Phase includes a general description of the various 
objectives of the change/modification and the general and specific 
desired results/solution.  This will include: 

 
i. A general description of the types of input information required 

by the system; 
 
   ii. A description of the policy requirements; 
 

iii. A general description of the processing results required; and   
 

iv. A general description of the system output, outlining the format 
and use. 

 
The GFR shall be provided to the Contractor through the SDN 
process.  SG staff and management shall also participate in the 
GFR Phase. 

 
c. Department Review and Oversight  

 
1) The Department may monitor any/or all stages of SG development.  

All deliverables shall be submitted to the Department for review and 
approval, except as otherwise specified in this contract.  If the 
Contracting Officer determines that the Contractor has failed to 
properly document or implement changes or corrections made to CD-
MMIS, the Contractor shall make any necessary corrections at the 
Contractor's expense.  The Department has the right to consolidate 
phases and deliverables, as appropriate, for each SDN.  Therefore, 
when the Department determines that a change to the system is 
simple and has limited system impact, the Department shall have the 
flexibility to authorize a "short form" SDN.  The short form could mean 
shortening or combining the deliverable documentation.  The 
management and administrative structure within the SG, when 
analyzing and responding to the SDN, shall determine if the SDN 
request merits an SDN short form.  If it has been determined that a 
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short form will or can be used, the Contractor shall include with the 
formal SDN response letter a checklist that identifies which 
phases/deliverables can be combined and that 
describes/substantiates the limited system impact. 

 
2) The Centers for Medicare and Medicaid Services (CMS) may request 

copies of deliverables and/or conduct on-site reviews. 

9.  Contractor Responses  
 

a. SDN Response 
 

1) The Contractor shall have fifteen (15) days, or more if authorized by 
the Contracting Officer, to respond to an SDN.  In that response, the 
Contractor shall submit the following: 

 
a) A preliminary estimate of the date when the project can begin in 

relation to projects currently scheduled for the SG;   
 

b) An assessment of any lower priority projects that must be delayed 
for implementation of the project and the impact of the delay on 
the schedules of the lower priority projects.  The Department 
reserves the right to postpone or terminate a project during any 
portion of a phase;   

 
c) A preliminary time and cost estimate to assist the Department in 

project priority setting and staff allocation.  This time and cost 
estimate shall include  developmental  costs.   

 
b. Establishment of Hours  

 
1) Project hours will be based upon projected actual work hours 

exclusive of time off and administrative time.  Project hours shall be 
established for each phase, unless otherwise directed by the 
Contracting Officer.   

 
2) A key to the successful operation of the SG is the quality of the 

Contractor's estimates and supporting documentation.  Therefore, the 
Contractor is required to utilize a project estimation methodology that 
is comprehensive, verifiable, and straightforward to permit detailed 
Department review of the estimate.  The Department shall review 
project estimates and shall approve all estimates before work may 
begin. 

 
 3) The Contractor shall be responsible for providing estimates and 

adhering to those estimates.  Phases that exceed the established and 
agreed upon estimates must be justified, or the invoices shall be cut 
back to the agreed upon hours, at the sole discretion of the 
Contracting officer. 
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 4) The Contracting Officer may at any time alter the project scope 

through a revised SDN and/or cancel a project through a  letter.  The 
Contractor shall then have fifteen (15) days, or more if authorized by 
the Contracting Officer, to respond to the revised SDN in the format 
prescribed above.   

 
 5) Any SG assignment for which total project hours result in a cost to the 

Department greater than two-hundred thousand dollars ($200,000) 
shall be subject to the approval of the State control agencies (i.e., the 
Department of Finance), and may be subject to Centers for Medicare 
and Medicaid Services (CMS) review requirements.   

10. Contractor System Development Phase Responsibilities  
 

a. General Description of Phases 
 
1) The Contractor shall have primary responsibility for all technical 

processes, and products required for the three (3) phases of system 
design, development, and implementation:  

 
a) Phase I - specific functional design, work plan development, and 

definition/preparation of systems and acceptance test criteria;  
 

b) Phase II - technical system design, programming, testing, and 
education/training; and  

 
  c) Phase III - implementation and post-implementation review.   
 

2) The Contractor shall, as deemed necessary by the Department, be 
required to perform any one or a combination of the non-technical 
system development phases, including but not limited to, PDA and 
GFR.  The Contractor shall be required to provide walkthroughs on 
deliverables for all phases of system development, unless waived in 
writing by the Contracting Officer.  Deliverables for these 
walkthroughs shall be delivered to the Department five (5) State 
workdays prior to the walk-through, and the sessions shall be limited 
to two (2) hours, unless prior Department approval is granted.  
Implementation approval walk-throughs shall be held no less than one 
(1) week prior to the scheduled operational date, unless prior 
Department approval is granted.  If draft deliverables are used, final 
deliverables must be delivered to the Department within fifteen (15) 
days of the walkthrough approval.   

 
3) The SG shall follow three specified phases in designing, developing, 

and implementing a computer software system change.  The 
Contractor shall submit all required deliverables to the Department at 
the completion of each phase.  The OMCP Data Library contains 
sample formats for the Specific Functional Design (SFD) and 
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Technical System Design (TSD).  The three (3) phases are described 
in the following sections (10.b., 10.c., 10.d.). 

 
4) Certain development projects undertaken in this contract will require 

the involvement of providers and provider associations in defining 
system requirements and testing.  In those cases, the Contractor, in 
coordination with the Department, shall obtain provider involvement.   

 
5) Each required deliverable in each phase shall meet contract 

documentation standards as specified in Exhibit A-Attachment II, 
Operations, Data Processing and Documentation Responsibilities 
section.  The Contractor shall provide a minimum of three (3) copies 
to the Department.  For any SDN deliverable or deliverable update, 
the Contractor shall prepare and submit to the Department, on a 
timely basis, all necessary updates to the CD-MMIS Detailed Design 
Documentation.   

 
6) The format of all deliverables shall be approved by the Department.  

Once the Department has approved the format, the Contractor shall 
submit all deliverables in the Department approved format. 

 
b. Phase I - Systems Design  

 
All Deliverables under this Phase shall be submitted to the Department 
for review and approval.  The system design deliverables shall include the 
following:  

 
1) Specific Functional Design (SFD) – The Contractor shall describe the 

design approach in this document from which the technical staff shall 
produce programming specifications. 

 
a) Deliverables - An SFD document shall contain: 

 
i. A list of input files and data items to be used; 

 
ii. Data item descriptions;  

 
iii. Step-by-step process definitions, for both computer and 

manual processes, including a program-level design; 
 

iv. Definitions of report contents at a data item level;  
 

v. Descriptions of any other output; 
 

vi. Data flow diagrams and process models to help users 
understand what is being done under the SDN;  

 
vii. Timing and frequency of operation of the system;  

 



California Dental Medicaid Management Information System        RFP 03-75006 

Exhibit A – Attachment III                                            
SOW – Change Requirements 

Page 16 of 37 

viii. Special considerations in developing the technical system 
design; and 

 
ix. Table Layout Descriptions 

 
b) Once the Department has formally approved the SFD document, 

the Contractor shall not change the SFD document without 
Department approval. 

 
2) Work Plan Development – The Contractor shall develop a work plan 

that contains a detailed estimate of hours, dollars, and staffing levels 
for each phase as well as for the entire project.    

a) Deliverable – The work plan shall provide a completion date and 
include a plan for performing the post implementation review.  The 
work plan shall at a minimum include: 
 

i. The tasks to be performed including a subdivision of the task 
into major subtasks and subtasks (logical increments of work 
not to exceed 160 staff hours or four elapsed weeks). 

 

ii. Personnel hours, personnel classifications required, and other 
resources for each subtask summarized by major subtasks 
and tasks.   

 

iii. Methods the Contractor will use to control work performance 
 

iv. Problems anticipated and contingencies developed. 
 

v. A schedule for the task in narrative and a Gantt Chart or 
equivalent. 

 
3) Test Plan – The Contractor shall develop a detailed plan describing 

each of the program areas modified as a result of the system change 
and how the Contractor intends to verify that the system changes are 
operating as designed. 

 
a) Deliverables – The test plan shall describe: 

 
i.    The change to be tested; 
 
ii.    The general information required;  
 
iii. The input required to perform test.  Include input that will 

perform expected fail test results; 
 
iv. The process to generate results; 
 
v.    The expected results.  

 
c. Phase II - Systems Design and Development 
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All Deliverables under this Phase shall be submitted to the Department 
for review and approval, including the following:  

 
1) The Contractor shall produce program level specifications and an 

overall system design for use by programming and Operations staff in 
implementing the system.  The overall design shall be based on the 
design given in the specific functional design, but will contain more 
detail. 

 
a) Deliverables – The Technical System Design (TSD) document 

shall contain:  
 

i. Overall system design showing each individual program and 
the inputs and outputs for each;  

 
ii. Specifications of sufficient detail, including logic diagrams, to 

allow the programmer to begin developing programming code.  
This may include general system design program flowcharts, 
job/file flowcharts, and /or program logic flowcharts; 

 
iii. File layouts for all input and output files for each individual 

program; and  
 

iv. Detailed test matrix of all known test conditions/criteria 
developed by the Contractor and State staff to be used for 
stand-alone, parallel, stress, and volume testing for systems 
testing, acceptance testing, and/or the integrated test facility. 

 
b) The Contractor shall maintain the TSD as a dynamic document 

that shall be updated to reflect changes as they occur. 
 

2) Programming – The Contractor shall produce executable instructions 
based on the specifications developed in the TSD.  In this step, each 
program specification will be converted into executable instructions 
and modified until these instructions are syntactically correct. 

 
3) Testing – The Contractor shall produce individual test programs and a 

total test system, which shall assure the results desired for the system 
change and that shall develop the user organization methods and 
procedures needed to support the system.  At a minimum this 
includes: 

 
a) The individual programs shall be tested to ensure that the 

information is processed correctly.   Individual program interaction 
tests and full system tests shall be performed respectively 
(including stress test). The Department and SG shall have access 
to the system-testing environment.  The Contractor's manual 
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control procedures and the Department's user procedures will be 
developed and tested;   

 
b) Providing support for the Department to jointly or independently 

acceptance-test the change if required by the Department.  The 
testing activities shall follow the outline provided in the 
Contractor's work plan, or the Contractor shall provide an 
explanation as to why there was a deviation from the proposed 
plan; 

 
c) Detailed test cases included items to be tested and pass/fail 

criteria;   
 

d) Acceptance testing (see Exhibit A-Attachment II, Operations, 
Quality Management (QM) Operations section) will consist of 
separate staff from SG.  This staff shall not be under the direction 
of the SG but under the direction of Quality Management;  

 
e) Deliverables – The Test results review document shall contain: 
 

i. Clearly define, uniquely identify, and independently schedule 
each test to be performed; 

 
 ii. Develop a method to conduct parallel tests of the CD-MMIS 

claims and TAR processing functions.  The Contractor shall 
conduct the second test during the Department Acceptance 
Test period.  The results of these tests shall be reviewed by 
the Department and shall serve as input to the Department’s 
Acceptance Test decisions on Contractor readiness for system 
implementation; 

 
 iii. Define System Test documentation standards; provide for 

inclusion of initial and subsequent test results and storage of 
all test documentation in a central location in a manner easily 
accessible and retrievable by Department monitoring staff; 

 
 iv. Relate tests to CD-MMIS system design documentation and 

overall contract requirements. 
 
 f) Review manual, clerical, and operating procedures. Validate 

Quality Management procedures for setting accuracy and error 
levels and for monitoring compliance;   

 
g) Validation of control procedures; 

 
 h) Identify the number, classification, and names of key staff 

responsible for each test, including Contractor staff responsible for 
communication with the Department during System Testing;  
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i) Actual test situations;  
 
j) The format of test deliverables shall be approved by the 

Department.  Once the Department has approved the format, the 
Contractor shall submit all deliverables in the Department 
approved format 

 
k) Specify the criteria the Contractor will use in determining the 

completion of each System Test activity: 
 

i. Summary of results;  
 
  ii. Run logs; 
 
  iii. Input and output file data that are formatted for easy review; 

 
   iv. Test reports, including before and after results;  
 
   v. File comparison generated as a result of parallel testing; and  
 
  vi. All backup documentation pertaining to each condition tested 

and shall appear directly following the page that describes the 
specific test condition.  Back up documentation should reflect 
but not be limited to the test plan. 

 
4) Education/Training – The Contractor shall prepare a comprehensive 

training plan for all personnel affected by system modification 
including provider community and Contractor staff.  User personnel 
shall be trained in the system procedures and controls in preparation 
for system changes.  The SG technical team leaders shall coordinate 
with provider training and publications specialists (who have primary 
responsibility for scheduling training, developing training syllabi, desk 
references, and other training materials and provider notification) and 
the Quality Management (QM) Unit, to develop the training courses as 
referenced in Exhibit A-Attachment II, Operations, Staff Training 
Requirements section.   

 
a) Deliverables – Education/Training documentation shall contain:  

 
i. User procedure manual/manual updates, Detailed Design 

Documentation;  
 

ii. Report layouts; 
 

ii. Detailed user-training plan; 
 

iii. System training guide and materials;   
 
iv. Training of user personnel; and   
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v. Provider community materials to prepare the provider 

community regarding modifications to the system.  As 
determined by the Department, these materials may include: 
 

 A. Provider notices/bulletins;  

 B. Provider training plan;  

 C. Provider training guide and materials;   

D. Training of providers;  

E. Provider training manual; and 

F. Table Layout Descriptions. 

d. Phase III - Systems Implementation 
 

All Deliverables under this phase, except program code, shall be 
submitted to the Department for review and approval. 

 
1) Implementation - In this step, the system will be transferred into 

production status, replacing the previous system.  The Contractor 
shall notify the Department before the change is scheduled for 
implementation and four (4) days after the implementation occurred.  
The Contractor shall monitor the change through the completion of no 
less than one monthly cycle.  The Contractor shall notify the 
Department the number of monthly cycles to be monitored for 
approval.   Any new procedures shall also be put into place at this 
time. 

 
a) Deliverables – Implementation documentation shall contain:  

 
i. Computer operations instructions for the new system;   

 
ii. Complete system detail design documentation meeting 

contract standards to include: 
 

A. Input and output file description; 

B. Program narratives and listings;  

C. Generalized program design; and 

D. Overall system design. 

b) Program code as implemented.  This is for Department review 
only; 
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c) Updates to all deliverables unless otherwise specified, including 

the distribution of documentation updates as specified in this 
contract; and 

 
d) System control turned over by SG to Operations. 

 
2) Post-Implementation Review – The Contractor shall review the newly 

implemented system to determine if the delivered product measures 
up to the expected results.  Review period shall be determined by the 
Contractor and approved by the Department. The project is reviewed 
to determine if the system's operational expectations have been met, 
the system development effort was performed efficiently, the cost and 
completion time were within the project estimates, and the system 
documentation is satisfactory. 

 
a) Deliverables – Post-Implementation documentation shall contain a 

post-implementation report.  This report shall identify and explain 
the following: 

 
i.    How the review was performed (e.g., reports reviewed, and 

screens revised); 
 
  ii.   Significant variances between expected user results and 

actual system performance; 
 

iii.  Variances between estimated and actual Design,   
Development, and Implementation (DD&I) costs;  

 
  iv.  Variances between estimated and actual DD&I schedules; 
 
  v.   Unanticipated system problems (include details of all reported   

incident reports associated with the SDN); 
 
  vi.  Variances between implemented system design and design as 

shown in systems documentation;  
 

vii.  Recommendations for remedies for significant deficiencies; 
and  

 
  viii. An explanation of any miscompared files.   

11. Scheduling of Systems Group Resources  
 

a. The Contractor shall assign staff to projects according to a clearly defined 
Contractor-developed methodology that the Department has approved.  
The purpose of this methodology is to allow the Department to:  

 
1) Recognize which staff are available for assignment; 
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2) Verify the appropriateness of staff assignment in terms of specific job 

requirements;  
 

3) Assess the impact of staff assignment decisions on other projects; 
and 

 
4) Identify any need for additional resources over those currently 

available.   
 

b. The Contractor shall be responsible for proposing the assignment of staff 
to tasks according to the established methodology.  The day-to-day 
supervision of these resources will be the Contractor's responsibility.  
However, the Department retains the right to reject any manpower 
scheduling/staff assignments proposed by the Contractor that are 
inconsistent with the objectives for the SG. 

12. Project Management Assessing and Reporting 
 

a. The Contractor shall utilize project management software as a tool for 
assessing and reporting project status to assist the Department in 
monitoring all SG activities.  Use of a commercially available, equivalent 
software product may be used upon prior Department approval.  The 
Department shall have on-line read access to this data and shall receive 
the data on electronic media and paper. 

 
b. The Contractor shall supply a methodology providing for a straightforward 

system of reporting project status (e.g., Gantt charts) to allow the 
Department to effectively monitor projects.  In addition to the information 
listed below, current contract reports shall continue to be produced and 
distributed (refer to the OMCP Data Library).  Status reports shall be 
produced every week and shall provide the following information for each 
project. 

 
1) SDNs: 

 
a) The identity of each SG staff person working on the project; 

 
b) The actual hours used for each phase of the project by SG staff 

persons and a total number of staff hours for the project as a 
whole; 

 
c) The estimated completion dates for each SDN phase; 

 
d) The revised estimated completion dates for each SDN phase, if 

any; 
 

e) The revised scheduled hours for each SDN phase, if any; 
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f) The approved hours for each phase of the project by SG 
classification and a total number of approved staff hours for the 
entire project; and   

 
g) The schedule and hour variance, which is the difference between 

the projected schedule and approved hours and the actual 
schedule and hours.   

 
 
 

2) For all other activities, a mechanism for:  
 

a) Planning, monitoring, and analyzing the work efforts and staff 
resources of the SG; and 

 
b) Tracking the progress and status of the projects assigned to the 

SG.   
 
Both the Department and the Contractor will use the system to 
manage the SG.  All work assigned to the SG will be included in 
the system.  Areas shall include, but not be limited to:  
 
i. PSs;   

ii. EPCs; 

iii. MCDs; 

iv. Emergency program fixes; and 

v. Support for ad hoc report requests. 

c) Reporting workload priorities as set and approved by the 
Department. 

 
 3) The Contractor shall produce reports that provide a listing of all PSs, 

EPCs, MCDs, emergency program fixes, and any other work items 
under the responsibility of the SG.  The reports shall be delivered to 
the Department, and shall include at a minimum:   

 
a) PS number, title, and short description of the problem; 

 
b) Estimated completion date for each major milestone, work item, or 

project phase;  
 

c) Revised completion date, if any; 
 

d) Current status (most recently completed work item, milestone, or 
project phase); 
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e) Name and classification of each SG staff person assigned 

responsibility for each work item, milestone, or project phase;  
 

f) Number of hours each SG staff person worked on each work item, 
milestone, or project phase; 

g) Number of hours for each phase of the project by SG 
classification; 

 
h) Total number of staff hours for the entire project;  

 
i) Schedule variance between projected hours to be worked and 

actual hours worked;   
 

j) Priority category of the work item, milestone, or project phase;  
 

k) Indication of whether an overpayment exists;  
 

l) Estimated amount of overpayment, if any; and  
 

m) Actual amounts recouped, if any. 
 

c. The reports shall be produced for open and active work items on a weekly 
basis.  The reports for completed and closed work items shall be 
produced monthly and shall include only those items completed or closed 
during the month.  Reports produced under this section shall be 
completed within three (3) days of the end of the reporting period.   

 
d. The Contractor shall maintain accurate records of all hours worked by 

each SG staff person as a source for the information contained in the 
report.  All SG tracking reports produced under this section shall meet all 
reporting requirements as specified in Exhibit A-Attachment II, 
Operations, General Reporting Requirements section. 

 
e. Fundamental to project management is the establishment and revision of 

priorities.  To fulfill this requirement, the Contractor must propose and 
follow a methodology that assists the Department in the orderly 
management of project priorities.  This shall include advance reporting on 
the availability of SG staff for projects.  Assessment of the impacts of 
priority changes shall be part of this methodology.   

13. Problem Correction System Procedures  
 

a. The SG shall accept, process, and resolve all PSs that require the 
analysis and correction of application programs and programming, and 
operation of an EPCS, which is necessary to select and reprocess claims 
that have been improperly paid.   
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b. Problem statements will be submitted to Quality Management (QM) 
Operations initially, unless the Department determines that immediate 
action is required and submits the problem statement directly to the SG.  
Otherwise, the QM Unit is responsible for performing the initial analysis 
and preparing an interim response (for Department review and approval) 
and forwarding the PS and all background documentation to the SG for 
action. 

 
c. The SG shall perform the following PS-related activities pertaining to 

database and applications programs in accordance with this contract:  
 
1) CAP;   
  
2) Correction Notice including test results; and 

 
3) System and User documentation. 

 
d. The Department reserves the right to request a walk-through at any time 

during any phase. 
 

14.  Erroneous Payment Correction System (EPCS) 
 

a. The SG shall accept, process, and resolve all PSs and accompanying 
interim responses submitted by QM related to EPCs.   

 
b. The SG shall perform the following EPC-related activities in accordance 

with Exhibit A-Attachment II, Operations, Quality Management 
Operations, Payment Files Review Prior to Check Production section:    

 
1) CAP  
 
2) Sample Select 

 
a) Sample Select – Produce a sample report of the claim lines 

selected for reprocessing/adjustment.  This may be produced 
using the Erroneous Payment Select Generator as described in 
the Erroneous Payment Correction System (EPCS) manual or, if 
required, by special programming produced by the SG. 

 
b) In developing its analysis of an erroneous payment situation, the 

SG shall select a sample of a minimum of fifty (50) claims lines. 
 

c) The SG shall submit the analysis and sample select to the 
Department.  The Department will review and approve or 
disapprove the SG's finding of error.  If the Department 
disapproves the analysis and sample select, the SG shall 
determine from the Department the existing problem areas, and 
redevelop and resubmit the analysis and sample select.   
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3) Final Select 
 

a) Upon Department approval of the analysis and sample select, the 
SG shall complete the following processing steps:  

 
i. Final Select – The final select will be analyzed to assure that 

the original select parameters were correct.  In most cases, 
the final select will have to be further refined, usually by 
eliminating claims.  Once Department staff are assured that 
the claims remaining in the select are the only ones involved in 
the problem, those claims will be prepared for daily/weekly 
processing; and   

ii. Propose Daily and Weekly Processing Edits and Audits -- 
Propose to Department staff which edits and audits should be 
on or off for correctly reprocessing and/or adjusting claim lines 
through the daily and weekly processes.   

 
b) The Department and the SG shall determine requirements for 

adjustment volumes to be processed by checkwrite based on 
potential provider and system impact.  The Department will 
confirm, in writing, the adjustment volumes to be processed by 
checkwrite and the provider, and a schedule showing the 
processing date for adjustments by pay period. 

 
c) It may be necessary for the SG to refine the sample select 

numerous times in order to accurately identify all affected claims. 
 

4) Erroneous Payment Correction Implementation 
 

The SG shall complete the processing of the selected claim lines 
through the production system to effectuate the necessary 
adjustments.  This shall include all manual and automated processing 
required to correct the erroneous payment.  The SG shall produce a 
series of reports that identifies adjusted claims and volume as 
required/described in the EPCS manual. 

 
5) Erroneous Payment Completion Notification  

 
The SG shall prepare an Erroneous Payment Completion Notification 
and forward it to the Department for review and approval.  It shall 
include documentation of corrections/adjustments and collection of 
funds from the provider (e.g., program language change, copy of the 
report validating adjustment, other documentation of correction).   

 
6) Provider Bulletins/Letters  

 
Prior to any final adjustment, the SG shall forward to QM any 
information for the preparation of QM provider bulletins or letters to 
advise providers of the EPC reprocessing/adjusting.   
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 15. Transfer to CD-MMIS Operations 
 

The Contractor's Operations staff shall be responsible for the transfer of 
newly developed system components from the SG to CD-MMIS Operations.  
When new components have been completed by the SG and approved by 
the Department, installation and operational responsibility for these 
components shall be transferred to the Contractor's Operations 
Responsibilities and the components will be considered implemented.  
Thereafter, the production of all reports and other output from the 
implemented system will no longer be the responsibility of the SG. 
 

 16. Contractor-Initiated Changes and Emergency Fixes 
 

a. All Contractor-initiated changes shall be proposed to the Department prior 
to implementation, and shall be subject to written approval by the 
Contracting Officer.  Each proposed change submitted to the Department 
will include a description of the change and identify the general functional 
requirements necessary to complete the proposed modification.  Upon 
receipt of the Contracting Officer's approval, the Contractor shall proceed 
within the Contractor phase and deliverable structure in accordance with 
this contract. 

 
b. The Contractor shall provide the Department with the specified 

deliverables, each subject to approval by the Contracting Officer.  The 
Department reserves the right to alter, delay, or cancel implementation of 
any change.   

 
c. The only exception shall be emergency fixes performed by the Contractor 

to correct program and/or system failures (such as data exceptions) 
outside of normal State business hours.  In such a case, the Contractor 
shall notify the Contracting Officer of the change on the first working day 
after the change and provide the items outlined above to the Department 
within five (5) days after the change has been completed.  Any other 
exceptions shall require written approval from the Contracting Officer prior 
to the start of the given change.   

 
 17. Documentation and Program Code Standards  
 

Whenever the SG or other Contractor staff makes a change to CD-MMIS, the 
Contractor shall conform to documentation requirements and upgrade all 
program codes to the standards required in Exhibit A-Attachment II, 
Operations, Data Processing and Documentation Responsibilities section of 
this contract. 
 

 18. Quality Assurance Requirements for SG Performance 
 

The Contractor shall: 
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a. Maintain responsibility for assuring that the SG performs quality work in a 
timely manner, and that the quality and performance for all SG staff are 
consistent with the skill level/classification being billed.  SG staff failing to 
perform at the skill level/classification being billed shall result in invoices 
being denied and/or cut back, at the discretion of the Contracting Officer.  

 
b. Make any necessary corrections at the Contractor's own expense if the 

Contracting Officer determines that the Contractor has failed to ensure 
quality and performance. 

 
c. Develop and maintain Quality Assurance Documentation describing the 

methods by which the Contractor shall ensure that contract requirements 
are met and the ongoing process of improving the performance of the SG 
remains effective. 

 
1) The Contractor shall set internal standards for accuracy and 

timeliness of each task to be performed including a subdivision of the 
task into major subtasks and minor subtasks in order to monitor, 
evaluate and improve staff performance.  Estimated hours to 
complete each task shall correspond with SG staff classification. 

 
2) Provide work instructions in situations where specific, detailed steps 

must be followed to assure quality. 
 

3) Submit to the Department upon takeover, a plan assessing what 
measures will be put in place to ensure the monitoring of quality and 
performance, and any corrective measures, if determined necessary. 

 
Note: The procedures used to evaluate and improve staff performance 
shall be used as guidelines and include internal performance standards 
for SG staff.  The Quality System Documentation shall be subject to 
Department review and approval.  
 
The Contractor shall continuously monitor systems development 
methodology effectiveness to determine how system changes can more 
efficiently and effectively be integrated into CD-MMIS, and to achieve 
optimal SG performance.  Monitoring activities shall include reviewing and 
enhancing software development methodologies, maintaining process 
documentation, developing metrics related to SG efficiency and 
effectiveness, capturing data regarding these metrics, analyzing the data, 
and enhancing development processes to improve productivity.   

 
 A report of the above monitoring activities, including assessment of 

systems development methodology and SG performance efficiency and 
effectiveness, and any recommendations for development methodology 
and process improvements, shall be submitted to the Department on at 
least an annual basis. 
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EXHIBIT 3-1  
 
 

Systems Group Job Titles and Staffing Levels 
 

This page lists the job titles and staffing level Full-Time Equivalents (FTE) for the 
Systems Group. The job descriptions are described in the following Exhibits 3-1.1 thru 
3-1.8: 
 
 
CLASSIFICATION NUMBER OF FTEs 
 
Data Processing Technician  1 
Senior Systems Analyst  4  
Senior Programmer Analyst 6 
Systems Analyst  2 
Senior Programmer  10 
Programmer  3 
IDMS Specialist 1 
IDMS Data Dictionary Specialist 1 
Documentation Specialist 2 
 
Total 30 FTEs 
 
The thirty (30) FTEs are based on eighteen hundred (1,800) hours per FTE per contract 
phase one hundred and fifty (150) hours per month.  The monthly contract threshold 
hours will be calculated by multiplying the authorized number of FTEs for each 
classification by one hundred and fifty (150) (e.g., for the programmer classification the 
calculation would be thirteen (13) FTEs x one hundred and fifty (150) hours  =  one  
thousand nine hundred and fifty (1,950)  FTE hours per month). 
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EXHIBIT 3-1.1 
 
 
Title:  Data Processing Technician  
 
Responsibilities:  
 
The incumbent, under general supervision, shall be responsible for performing a variety 
of less complex technical duties such as data management, procedure writing, writing 
job control language statements, preparing and submitting routine directions for 
processing data, performing program librarian functions, and doing other duties as 
required in support of the systems analysis, programming, and machine operations effort 
of an electronic data processing system, and performing other related work as required. 
 
Qualifications:  
 
Experience applicable to one of the following patterns may be combined on a 
proportional basis with experience applicable to the other to meet the total experience 
requirement.  
 

Either: 
 
Completion of at least two (2) years as a full-time student at a recognized college or 
university,  
 

Or 
 
One (1) year of work experience (full-time) performing tabulating machine operations or 
technician duties in operation, quality control, or scheduling on an electronic computer 
system,  
 

Or 
 
Successful completion of a programming curriculum given by a resident school which 
includes the study of system control parameters or job control language and at least two 
(2) hours of classroom instruction.  (Partial completion of this requirement may not be 
combined with the other patterns to gain qualification.)  
 

AND 
 
The ability to effectively communicate orally and in writing, and the ability to work 
cooperatively with others.  
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EXHIBIT 3-1.2  
  
Title:  Senior Systems Analyst  
 
Responsibilities:  
 
The incumbent, under general supervision, shall work on the more complex data 
processing problems as a technical specialist.  Duties shall include developing methods 
of applying computer technology to solve problems, conducting feasibility studies 
concerning problems with possible solutions involving EDP, developing data processing 
standards and procedures; other related work as required.  
 
Qualifications:  
 
Four (4) years of progressively responsible, full-time work experience above the trainee 
level in electronic data processing systems study, design, or programming (at least one 
(1) of the four (4) years of experience must have been spent working in a COBOL or 
Client server application development (such as C++, Java, VB, MS-SQL, Forte) 
environment; project responsibility for analyzing operational methods and designing 
computer systems to meet desired results; equivalent of graduation from college; ability 
to effectively communicate orally and in writing; ability to work cooperatively with others. 
 
(Additional qualifying experience may be substituted for up to two (2) years (full-time) of 
the required education on a year-for-year basis) 
 
Desirable Qualifications:  
 
At least two (2) years, full-time, experience directly involved in the design and 
development of medical data processing systems.   
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EXHIBIT 3-1.3 
 
 
Title:  Senior Programmer Analyst  
 
Responsibilities:  
 
Under general supervision, works independently as a technical specialist on the most 
complex data programming duties with system analysis responsibilities. The Senior 
Programmer Analyst develops and implements complex programs to achieve desired 
results and does other related work as required.  
 
Qualifications:  
 
Four (4) years of full-time, progressively responsible experience in electronic data 
processing systems study, design, and programming (at least one of the four (4) years of 
experience must have been spent programming in COBOL or Client server application 
development (such as C++, Java, VB, MS-SQL, Forte) environment; project 
responsibility for analyzing operational methods and developing computer programs to 
meet desired results; equivalent to graduation from college; ability to effectively 
communicate orally and in writing; ability to work cooperatively with others.  
 
(Additional qualifying experience may be substituted for up to two (2) years (full-time) of 
the required education on a year-for-year basis) 
 
Desirable Qualifications:  
 
At least two (2) years of full-time experience being directly involved in the design and 
development of medical data processing systems.  
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EXHIBIT 3-1.4 
 
 
Title:  Systems Analyst  
 
Responsibilities:  
 
The incumbent, under general supervision, may work independently on assigned 
systems analysis work, or participate with other analysts on system studies of a complex 
nature or broad scope.  The Systems Analyst works on the analysis phase of the design, 
development, installation, and modification of large computer-based data processing and 
related systems and other related work as required.  
 
Qualifications:  
 
Three (3) years of full-time, progressively responsible experience above the trainee level 
in electronic data processing systems study, design, and programming, with at least one 
(1) year that included project responsibility for analyzing operational methods and 
designing computer systems to meet desired results (at least one of the three (3) years 
must have been spent working in a COBOL or Client server application development 
such as C++, Java, VB, MS-SQL, Forte) environment; equivalent to graduation from 
college; ability to effectively communicate orally and in writing; ability to work 
cooperatively with others. 
 
(Additional qualifying experience may be substituted for up to two (2) years (full-time) of 
the required education on a year-for-year basis) 
 
Desirable Qualifications:  
 
At least one (1) year of full time work experience directly involved in the design and 
development of medical data processing systems.  
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EXHIBIT 3-1.5 
 
 
Title: Senior Programmer  
 
Responsibilities:  
 
Under general supervision either: 
 
(1) Independently performs programming and analysis work or 
 
(2) Participates with other Senior Programmers on projects of a very complex nature or 

usually broad scope, and  
 
Performs other related work as required.  
 
Qualifications:  
 
Three (3) years of progressively responsible experience working full-time above the 
trainee level in electronic data processing systems study, design, and programming, 
including project responsibility for analyzing operational methods and developing 
computer programs to meet desired results (at least one of the three (3) years must 
have been spent programming in COBOL or Client server application development such 
as C++, Java, VB, MS-SQL, Forte) environment; equivalent of graduation from college; 
ability to effectively communicate orally and in writing; ability to work cooperatively with 
others.  
 
(Additional qualifying experience may be substituted for up to two (2) years (full-time) of 
the required education on a year-for-year basis). 
 
Desirable Qualifications:  
 
At least one (1) year of full-time experience directly involved in the design and 
development of medical data processing systems.  
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EXHIBIT 3-1.6 
 
Title:  Programmer  
 
Responsibilities:  
 
Designs applications programs and routines from program specifications; codes, tests, 
debugs, documents, and installs applications and routines; may assist in determining 
and analyzing the data processing needs of users, establishing the feasibility of 
computer solutions, and designing, monitoring and implementing systems, programs and 
routines; and may assist in the evaluation of proposed new or modified computer system 
hardware and software and the development, installation, and measurement of systems 
programs and does other related work as required.  
 
Qualifications:  

Either I 
 
Eighteen (18) months of full-time programming experience (at least six (6) of the 
eighteen  (18) months must have been spent programming in COBOL or Client server 
application development (such as C++, Java, VB, MS-SQL, Forte); education equivalent 
to graduation from college.  
 
(Additional work experience as a programmer may be substituted for the education with 
six (6) months experience being equal to one (1) year of education (as a full-time 
student).  
 

Or II 
 
Eighteen (18) month of full-time programming experience (at least six (6) months of 
which will have been spent programming in COBOL or Client server application 
development such as C++, Java, VB, MS-SQL, Forte); completion of the requirements 
for a two-year degree in computer science or data processing (i.e., sixty (60) semester 
units or ninety (90) quarter units of which twelve (12) semester or eighteen (18) quarter 
units are comprised of information technology coursework);  

 
Or III 

 
Equivalent of a Bachelor’s Degree in Computer Science (i.e., twenty-four (24) semester, 
or thirty-six (36) quarter units in information technology-related coursework); 
 

Or IV 
 
Successful completion of a recognized programmer apprenticeship, and experience in 
COBOL programming or Client server application development such as C++, Java, VB, 
MS-SQL, Forte;  
 

AND 
 
Ability to effectively communicate, orally and in writing, and the ability to work 
cooperatively with others.   
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EXHIBIT 3-1.7 
 
 
Title:  IDMS Specialist/IDMS Data Dictionary Specialist 
 
Responsibilities: 
 
Under general supervision, shall work on the more complex data processing problems 
as an IDMS technical specialist.  Duties shall include developing and implementing 
complex IDMS programming duties with systems analysis responsibilities, such as 
developing methods of applying computer technology to solve problems, conducting 
feasibility studies concerning problems with possible solutions involving EDP, and 
developing data processing standards and procedures. 
 
Qualifications: 
 
Four (4) years (full-time) of progressively responsible work experience above the trainee 
level in IDMS data processing systems study, design, or programming, and responsibility 
on a project basis for analyzing operational methods, developing IDMS computer 
programs and designing computer systems to meet desired results, and the equivalent 
to graduation from college.  At least one (1) of the four (4) years of experience must 
have been spent working or programming in a COBAL environment.  (Additional 
qualifying experience may be substituted for up to two (2) years (full-time) of the required 
education on a year-for-year basis).  Also, the ability to effectively communicate orally 
and in writing, and the ability to work cooperatively with others. 
 
Desirable Qualifications: 

 
At least two (2) years (full-time) of direct involvement with the design and development 
of Medicaid/Medi-Cal data processing systems.   



California Dental Medicaid Management Information System        RFP 03-75006 

Exhibit A – Attachment III                                            
SOW – Change Requirements 

Page 37 of 37 

EXHIBIT 3-1.8 
 
 
Title:  Documentation Specialist 
 
Responsibilities:   
 
The incumbent, under general supervision, shall be responsible for maintaining a library 
of complete system documentation for all systems in production.  The specialist will 
maintain the accuracy and organization of the documentation library by ensuring that 
system changes are promptly and correctly documented.  All new or changed 
documentation must be developed by the Documentation Specialist.  The technical staff 
will aid the Specialist in producing, editing, rewriting, and maintaining the documentation. 
 
Qualifications: 
 
Two (2) years of college (as a full-time student) and two (2) years of work experience 
(full time) doing editing and editing and technical writing.  Candidate must have 
experience in or familiarity with documentation of automated systems.  Ability to 
effectively communicate orally and in writing.  Ability to work cooperatively with others.   
 
 
 
 
 
 
 


